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Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Subregion:  SOUTH CENTRAL    County: MARIPOSA 
 
Applicant:  MARIPOSA COUNTY FIRESAFE COUNCIL 
 
Project Title:   MARIPOSA COUNTY FUEL CHIPPING PROGRAM PHASE I 
 
Reference Number: SNC 070323 
 

PROJECT SCOPE 
The Mariposa County Fire Safe Council will cut hazardous fuel, meaning brush and limbs within 100 
feet of structures and long driveways and along routes of ingress/egress, and will specifically: 
 

• Provide the service to senior, low-income, disabled or deployed individuals who are unable to 
physically or financially do it themselves;   

• Cut and pile material within the 10 foot easement along existing roads and driveways to be 
chipped at a later date;   

• Provide both an education and brush cutting crew, project management, and all necessary 
insurance and equipment maintenance; 

• Provide all necessary equipment and insurance relative to the project. 
 
Upon completion, the Council will host a tour for interested stakeholders to view the work done and 
provide feedback.   
 
In addition, the Council will follow-up with those served to ensure they are content with the services 
received and solicit feedback for incorporation into future efforts by the Council. 

 
PROJECT SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Hire contractor and crew and conduct training April 2008 – July 2008 
Advertise project and begin scheduling work August 2008 -September 

2008 
Complete and submit six-month project report to SNC October 2008 
Cut and pile brush and limbs at multiple sites in Mariposa 
County 

September 2008 – 
March 2009 

Track project through photograpy, acres treated and tonnage September 2008 – 
March 2009 

Complete and submit twelve-month progress report to SNC April 2009 
Cut and pile brush and limbs at multiple sites in Mariposa 
County 

April 2009 – August 
2009 

Continue to track project through photography, acres treated 
and tonnage 

April 2009 – August 
2009 

Complete and submit eighteen month progress report to 
SNC October 2009 
Complete cut and pile on remaining project sites October 2009 – January 

2010 
Follow-up with participants February 2010 
Conduct project tour for interested stakeholders March 2010 
Final Report/Final Payment Request May 2010 
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PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Crew payroll $53,200
ER Taxes $  6,930
Workman's Comp $14,350
Equipment and Fuel $10,500
Mileage $  5,075
Liability Insurance $  3,185
MCFSC Personnel $  4,711
Administrative $  2,019
GRAND TOTAL $99970

  
Letters of Support: 
• None Submitted 
 
Recommendation: 
Recommend at requested amount of $99,970. 
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